

# **MACHAKOS UNIVERSITY**

University Examinations for 2018/2019 Academic Year

#### SCHOOL OF AGRICULTURAL SCIENCES

### DEPARTMENT OF AGRIBUSINESS MANAGEMENT AND TRADE

#### FOURTH YEAR SPECIAL/SUPPLEMENTARY EXAMINATION FOR

#### BACHELOR OF SCIENCE IN AGRIBUSINESS MANAGEMENT AND TRADE

#### AGB 403: AGRIBUSINESS PROJECT MANAGEMENT

DATE: 25/9/2019	TIME: 11.00-1.00 PM
INSTRUCTIONS;	
Answer question ONE and any other TWO questions	

Answer question <u>ONE</u> and any other <u>TWO</u> questions

#### **QUESTION ONE (30 MARKS)**

a)	Define the following terms					
	i)	Plan	(2 marks)			
	ii)	Project	(2 marks)			
	iii)	Opportunity cost	(2 marks)			
b)	Anal	yse five inputs necessary for a project to be successful.	(5 marks)			
c)	Discuss the importance of making a carefully thought out plan for a project (5 marks)					
d)	Explain analysis done in a project appraisal (3 marks)					
e)	Expound on the objectives of financial analysis in a project (5 marks)					
f)	Examine the common sources of risks in project (4 marks)					
QUESTION TWO (20 MARKS)						
a)	Expla	in strategies of negotiations done in a project	(3 marks)			
b)	When making a risk management strategy, examine the common sources of risks in					
	proje	ct	(5 marks)			
c)	Disc	uss three types of evaluation done in a project	(12 marks)			

Examination Irregularity is punishable by expulsion

## **QUESTION THREE (20 MARKS)**

a)	Discuss the tangible and intangible benefits an agricultural project might generate			
		(8 marks)		
b)	Write a short budget proposal for a small scale rabbit project and analyse the project			
	using Payback Period Analysis	(12 marks)		
QUESTION FOUR (20 MARKS)				
a)	Design a diagrammatic representation of a CPM for a 30 days, at least 5 activity projection			
	of your choice.	(5 marks)		
b)	Managing a project requires a constant balancing of resources and prioritie	es'. Discuss		
	how you would ensure this is done effectively through project milestones	(15 marks)		
QUES	TION FIVE (20 MARKS)			
a)	Explain conflict management strategies in a project	(5 marks)		

b) Discuss the necessity of monitoring and evaluating development programs (15 marks)